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DATE: October 8, 1999 306786

SUBJECT: Pollution Report for the Lake Underground Storage Site,
Painesville Township, Lake County, Ohio

FROM: Jim Augustyn, OSC, USEPA Region V ERB, Westlake, Ohio

TD: - K. Mould, U.s. EPA, OSWER, Washington D.C. (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL . . . . . (VIA LAN)
J. El-Zein, ERB, Chief RS-1, USEPA Reglon V Gross Ile (VIA LAN)
B. Messenger, ERB, ESS, USEPA Region V, Chicago, IL . . (VIA LAN)
B. Kush, ERB, Chief, 0il Sec, USEPA Region V, Chicago, IL(VIA LAN)
A. Lilly, ERB, ESS, ERB, USEPA Region V, Chicago, IL . (VIA LAN)
D. Tanaka, USEPA Region Vv, ORC, Chicago, IL . . . . . . (VIA LAN)
V. Narsete, ERB, USEPA Region V, Chicago, IL . . . . . (VIA LAN)
K. Clouse, Ohio EPA, Columbus, OH. e e e e e e e (E-Mail)
S. Shane Ohio EPA, Columbus, OH e e e e e . . (E-Mail)
D. Crist, ODNR DOG, Columbus, OH . . . e (FAX 614-268-4316)
N. Niehaus, Lake Co. Health Dist. Palnesv1lle OH(FAX 440-350-2548)
L. Thompson, Chief, Painesville Twp FD, Painesville

Twp, OH N e e e e e e e e (FAX 440-354-3514)
N. Koch, CFMC, USEPA, Cincinnati, OH (VIA LAN)
M. McEwen, CDR, USCG, Arlington, VA . (mmcewen@ballston uscg.mil)
M. Chezik, US Dept Interior, Phil. PA (michael_ chezik@ios.doi.gov)
T. Ferring, Lt, USCG, Case Officer, Arlington,
VA . . .« (tferring@ballston.uscg.mil)

D. Pugh, LT USCG Cleveland MSO Cleveland, OH (FAX 216-522-3290)
Duty Officer, NRC, Washington, D.C. . . . e« -« « +« . . (B-Mail)
A. Marouf, ERB, Health & Safety, Chicago, IL e e e (VIA LAN)

POLREF #2 - OPA Funded Removal

Start Date:

September 16,1999

II. BACKGROUND
Site No: FPN GS9032
NPL Status: Non-NPL
Response Authority OPA
Stete Notification: OEPA
Completion Date: TBD
Latitude: 41°43'43.37" N
Lorngitude: 81°16'43.29" W
CERCLA Incident Category: Removal - OPA funded

III. SITE INFORMATION

A Incident Category: Removal-OPA funded

= Site Description

Lake Underground Storage (LUS) site (a.k.a Nacelle Land Management

Corporation) is a 7Z-acre,

inactive brine facility located at 675 Lakeshore
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Boulevard in Painesville Township, Lake County, Ohic. The site is located
northwest of the city of Painesville and adjacent to Mentor Marsh State Nature
Preserve, which empties into Lake Erie. A detailed description of the
background can be found in the intial POLREP.

Iv. RESPONSE INFORMATION
A. Situation

1. Carrent situation

Cn September 16, 1999, U.S. EPA mobilized ERRS and START contractors to the
Lake Undekground Storage site to address five abandoned aboveground storage
tanks {(four 30,000-gallon liquid propane tanks [LPG] and one 3,000-gallon
storage tank) which contain approximately 70,000 gallons of weathered crude
oi1l. 1In addition, the site has a 12-million gallon impoundment with
approximately 1,000,000 gallons of oil-water mixture. The liner for the
impoundment is torn in several locations and is covered with a thick layer of
oily sludge. The facility has been abandoned for a number of years and is in
2Xtremely poor condition. Both the aboveground storage tanks and the
impcundment present a substantial threat of discharge of oil into or upon the
navigable water of the United States.

2. Removal actions to date:

Trom September 28" through October 1°f, 1999, a total of five 25-cubic yard
vacuum boxes, totaling 51.54 tons of waste oil, were transported to American
Lendfill for disposal. The total amount of waste oil disposed of to date from
the 5 above ground storage tanks is 190.16 tons in eighteen locads.

Or. October 1, 1999, ERRS contractors remove as much of the waste oil from the
5 aboveground storage tanks as possible with the vacuum truck. The 4 vacuum
boxes have returned from the landfill and are decontaminated on site prior to
transport back to the supplier . Lake County Department of Utilities (LCDU)
gave verbal approval to OSC Augustyn on October 1, 1999, to discharge
accumulated rain water from the lagoon into the sewers from a manhole on
Blackbzook Road until October 22, 1999.

Octokexz 4, 1999, ERRS worked to set up hoses to begin discharging accumulated
rain water from the lagoon to the sewer located on Blackbrook Road. Crews
also decontaminated a tank cut in half which was used to clean the vacuum
truck. LCDU issued and delvered to site the permit to discharge the water in
the lagoon to the sanitary sewer

Octoker 5 through 8, 1999, ERRS remove the oil-soaked lining from the sides of
the 12-million gallon impoundment and place into roll-off boxes for disposal.
’n addition, a cut is made into the northern end of the impoundment to gain
access to the accumulation of sludge on the bottom. ERRS begin to research
ard test solidification of the lagoon sludges with on-site soils, dried clay

ard lime.

On October 7, 1999, LCDU representatives inspect and approve the setup to

pumping water from the lagoon to the sanitary sewer on Blackbrook Road. The
pumping o lagoon water is initiated and discharge to the sanitary sewers for
~he day totals 4,000 gallons. Estimates of discharge with the present system
are approximately 1,000 gallons per hour. ERRS continue to remove liner from

legoon and test solidification of on-site sludges.

B. Nex: Steps

- Address the surface water, residual oil, and the contaminated sludges



V.

and sediments in the 12-million gallon

Remove the liner and dispose of it.

Draft site-specific IAG is currently being reviewed by U.S.

impoundment.

EPA

Management for submission to USCG for funding of removal actions.

Key lssues

Norne.

Cost Information

ERF.S $ 63,000 (to 10/05/99)
EPARAUSGC $ 3,000 (to 9/27/99) 61.75 hours X 30 = 1,852.50 =
$4,852.50 (to 10/7/99)
START $ 9,075 (to 10/07/99)
WASTE DISPOSAL SUMMARY
LAKE UNDERGROUND STORAGE SITE
PAINESVILLE TOWNSHIP, LAKE COUNTY, OHIO
" DA'TE WASTE MANIFEST# BOX# VOLUME DISPOSAL
9,20/5%3 Waste 0il Sludge 25063 276048 8.6 tons American Landfill
9,/20/99 Waste 0il Sludge 25064 276209 11.0 tons American Landfill
89,20/99 Waste 0il Sludge 25065 276025 8.06 tons American Landfill
9/20/99 Waste 0Oil Sludge 25066 276050 7.26 tons American Landfill
4,21/99 Waste 0il Sludge 25067 276048 11.27 tons | American Landfill
9/22/99 Waste 0il Sludge 25068 276209 13.64 tons | American Landfill
9y22/99 ;Waste 0il Sludge 25069 276025 10.39 tons | American Landfill
9723/99 | Waste 0il Sludge 25070 276025 16.62 tons | American Landfill
9/23/99 Waste 0il sludge 25071 276048 9.02 tons American Landfill
d 9/24/99 Waste Oil Sludge 25072 276050 7.42 tons American Landfill

924799 Waste 0il Sludge 25073 276025 9.74 tons American Landfill
9r27/99 Waste 0il Sludge 25074 276048 14.05 tons | American Landfill
©9,27/99 Waste 0il Sludge 25075 276050 11.55 tons | American Landfill
| 9/28/99 Waste Oil Sludge 25076 276209 11.17 tons | American Landfill
‘9/28/99 Waste 0Oil Sludge 25077 276025 12.19 tons | American Landfill
9,/2%/99 Waste 0il Sludge 25078 276048 10.71 tons | American Landfill
9,29/9% Waste 0il Sludge 25079 276050 11.10 tons | American Landfill
10/01/99 Waste 01l Sludge 25080 276025 6.37 tons American Landfill






